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Funding and performance period 

 Funding: $12,544,638 
 DOE: $10M 
 Cost share: $2.54M (20% of the total budget)  
 GTI: $1,150K 
 ICCI: $600K 
 PoroGen: $625K 
 MHPS-AEE: $135K 

 Performance period: Oct. 1, 2013 – Sep. 30, 2017 
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Project objectives and goal 

 Objectives:  
 Build a 1 MWe equivalent pilot-scale CO2 capture  system 

(20 ton/day) using PEEK hollow fibers in a membrane 
contactor and conduct tests on flue gas at the NCCC 
 Demonstrate a continuous, steady-state operation for a 

minimum of two months 
 Gather data necessary for process scale-up  

 Goal 
 Achieve DOE’s Carbon Capture performance goal of 

90% CO2 capture rate with 95% CO2 purity at a cost of 
$40/tonne of CO2 captured by 2025 

NCCC= National Carbon Capture Center (Southern Company, Wilsonville, AL) 
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Our team 

Member Specific Project Roles 
• Project management and planning 
• EH&S analysis 
• System design and construction 
• Site preparation, system installation, and shakedown 
• Pilot test at the NCCC 
• PEEK hollow fiber and module development 
• Supporting system design and construction 

• Advanced H3-1 solvents for HFC application 
• Supporting techno-economic analysis 

• Techno-Economic Analysis 

• Consulting support on gas compression 

• Site host 

http://www.porogen.com/index.html
http://www.ramgen.com/index.html
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Timeline and scope 
Oct, 2013 

Oct 
2014 

Oct 
2015 

Oct 
2016 

Sep 2017 
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What is a membrane contactor? 

 High surface area membrane device that facilitates mass transfer  
 Gas on one side, liquid on other side 

 
 
 
 
 
 
 
 

 Membrane does not wet out in contact with liquid 
 Separation mechanism: CO2 permeates through membrane and 

reacts with the solvent; N2 does not react and has low solubility in 
solvent 
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Process description 

Membrane 
desorber 

Flue gas after FGD 
Temperature: 40 to 80°C 

 Pressure: 1-4 psig 

T (oC) P (psig) 

~120  1-50+ 

Polymer Max service temperature (°C) 
PTFE 250 

PVDF 150 

Polysulfone 160 

PEEK 271 

 The PEEK hollow fibers exhibit 
exceptional solvent resistance: 
exposure of fibers to MEA solution 
(30%) for 1,500 hours at 120 °C had no 
adverse effect on the mechanical 
properties or gas transport  
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Bench-scale development (Oct. 1, 2010 – 
Dec. 31, 2013): objective and scope 

BP1 

Absorber 

Integrate absorption/regeneration 

Field testing  

BP3 

2010 Objective: develop PEEK membrane 
contactor technology to meet DOE’s 
target of ≥ 90% CO2 capture in one 
stage, >95% CO2 purity 

Desorber 

BP2  
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PEEK membrane: from fibers to commercial 
modules 

2” bench  

Commercial  

Hollow fibers  

Housing 

Module scale-up from 
bench to commercial 

OD: 18 mil 
ID: 10 mil 

8” diameter 
60” long 

Module in housing 

 2” bench – 0.12 m2 (lab) 

 2” bench – 0.5 m2 (lab) 

 2” bench – 3 m2 (lab ) 

 4” field – 15 m2 (field) 

 8” commercial – 60 m2 

(pilot-scale) 
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 Gas feed (bore side): simulated flue gas compositions at 
temperature and pressure conditions after FGD 

 Solvents (shell side): aMDEA (40 wt%) and activated 
K2CO3 (20 wt%) 

 BP1 technical goal achieved  
 
 
 
 
 
 
 
 

 Performance not affected by O2, SOx, NOx 
contaminants in feed  
 

Bench-scale membrane absorber study 
(over 140 tests) 

Module for lab 
testing (∅2” x 
15” long, 1m2) 

Activated methyldiethanolamine = aMDEA 

Parameters Goal aMDEA K2CO3 

CO2 removal in one stage ≥ 90% 90% 94% 

Gas side ∆P, psi ≤ 2 1.6 1.3 
Mass transfer 
coefficient,(sec)-1 ≥ 1 1.7 1.8 
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Bench-scale membrane desorber 
study 

Parameters Goal Mode III Mode IV 

CO2 purity  ≥ 95% 97% 97% 

CO2 stripping rate (kg/m2/h) ≥ 0.25* 2.8 4.1 

* Calculated based on a mass transfer coefficient of 1.0 (sec)-1  

 97% CO2 purity, the rest is condensable water vapor 

 Much higher CO2 rate obtained in regeneration because trans-membrane 
pressure drop is used (higher pressure in liquid side than gas side), and 
liquid compression is of low cost (compared to gas compression) 

Notes: 

Technical goals achieved 
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Bench-scale: integrated absorber/ 
regeneration and field testing 
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Bench-scale field test process flow 
diagram 

Downstream 
of the fan

Downstream 
of the fan

Filter

Membrane 
absorber

Membrane 
desorber

Blower

MWG’s 
Station 
3 fan

Downstream 
of the fan
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Bench-scale field test results with aMDEA and 
H3-1 solvents  

11/11 and 11/12, 
flue gas resumed, 
2000 GPU 
module, aMDEA 
solvent 

10/29, switched to 2000 GPU 
module, still aMDEA solvent 

Midwest shutdown for 12 days 

10/23 and 10/24, adding 450-470 
ppmv SO2 to the feed 

90% CO2 removal  

10/21/13, initial shakedown 
with 1000 GPU module and 
aMDEA 

Achieved 90% CO2 removal by 
adjusting flue gas flow rate  

11/12 and 11/13, 2000 GPU 
module, switch to H3-1 
solvent 
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Membrane contactor field performance: mass 
transfer coefficient for absorption 

Mass transfer coefficient for conventional contactors:    0.0004-0.075 (sec)-1 

Solvent L/G ratio, 
L/L 

CO2 removal 
in one stage 

Mass transfer 
coefficient, (sec)-1  

aMDEA 0.0080 90.4% 1.2 
H3-1 0.0044 92.7% 1.4 
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Preliminary process flow diagram 
for the 1MW pilot plant 

Membrane 
absorber

Membrane 
desorber

Blower

Filter

NCCC’s PC4 Our 1 MWe system 
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PEEK membrane contactor system 
advantages 

 Exceptional thermal, mechanical & chemical resistance 
 Super-hydrophobic, non wetting, ensures independent 

gas & liquid flow under flue gas conditions 
 High packing density via structured hollow fiber 

membrane module design for improved mass transfer 
 Orders magnitude high mass transfer coefficient for CO2 

absorption and desorption for reduced absorber and 
desorber size 

 Reduced CAPEX and OPEX 
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MHPS advanced H3-1 solvent advantages 

 H3-1 solvent has been tested in our PEEK membrane 
contactors 

 H3-1 test results show higher mass transfer coefficients than 
the aMDEA solvent 

 Published data from NCCC and EERC show that the required 
solvent flow rate and heat duty of H3-1 are 18 to 26% and 33 
to 42% lower than benchmark  MEA solvent obtained from 
conventional column based absorption/desorption process 
testing 
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Technical and economic challenges of applying 
membrane contactor to existing PC plants 

 Performance – Maximize overall mass transfer coefficient to 
reduce absorption system size 
 Durability – Long-term membrane life in contact with solvent   

 Improve membrane hydrophobicity 

 Contactor scale-up and cost reduction 
 Make larger diameter module, module packaging to reduce module 

cost 
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Techno-economic analysis results based on 
bench-scale test results 

Case COE, 
$/MWhr 

Increase 
in COE 

$/Tonne CO2 
Captured* 

DOE Case 11 no capture 80.95 -- 
DOE Case 12 state of the art (amine 
plant)  

147.30 82% $66.47 

Membrane contactor with aMDEA 126.28 56% $54.69 
Membrane contactor @ KGa=2 (1/s) 111.57 38% $47.40 
                    R&D strategy to meet DOE’s target 
Improved membrane performance CAPEX and OPEX savings 
Membrane fabrication cost CAPEX savings 
Module materials of construction CAPEX savings 
Advanced H3-1 solvent OPEX savings 
Optimizing the process configuration 
and operating conditions to minimize 
energy consumption 

OPEX Savings 

* In 2011 dollars 
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Slipstream test project BP1 milestones, 
schedule and decision points 

Milestones Decision Points 
a 
b 

Complete preliminary Techno-Economic Analysis  
study  
Complete preliminary EH&S study 

A GO/No-GO decision point based on results from 
preliminary TEA and EH&S studies 

c Achieve intrinsic CO2 permeances of 1,700 to 
2,000 GPU in 2-inch diameter modules 

B Successful completion of all work proposed in 
Phase I, and satisfactory meeting all milestones 
  d Issue pilot-plant design package   

e Submit Phase I report   

Month 1 2 3 4 5 6 7 8 9 10 11 12 
Task 1 - Project Management            e 
   A         B 
Task 2.1 – Preliminary TEA   a          
             Task 2.2 – Preliminary EH&S study   b          
             Task 3 – Determination of scaling parameters for 
2,000 GPU hollow fiber membrane modules        c     

             Task 4.1 – QC testing of membrane modules        c     
             Task 4.2 – Membrane contactor tests            d 
             Task 5 – Design and costing of the 1MWe system            d 
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Scope of work for other slipstream test 
budget periods 

 8-inch diameter commercial-sized module fabrication  
 Parts and equipment procurement 
 1 MWe CO2 capture system construction 

BP2 

 Site preparation and system installation at the NCCC 
 Procure H3-1 solvent for the pilot testing 
 Test system shake down at NCCC 
 Parametric testing at NCCC performed prior to continuous testing 
 
 Identify operational conditions for the continuous steady-state run at 

NCCC 
 Run continuous steady-state tests for a minimum of two months 
 Gather data necessary for further process scale-up 
 Final Techno-Economic Analysis and EH&S study  

BP3 

BP4 
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Decision 
Point 

Date Success Criteria 

Go/no-go 
decision 
points 

9/30/2014 1) PEEK hollow fiber membrane: membrane intrinsic permeance 1,700 
to 2,000; and  
2) Final pilot-plant design package submitted to DOE 

Go/no-go 
decision 
points 

9/30/2015 1) HFC modules pass QC tests 
2) 8-inch diameter modules: ≥90% CO2 removal rate, membrane 
contactor volumetric mass transfer coefficient ≥2.0 (sec)-1, gas side 
pressure drop < 14 kPa (2 psi); and  
3) The 1 MWe pilot system constructed.  

Go/no-go 
decision 
points 

9/30/2016 1) The 1 MWe pilot system installed at NCCC; 
2) Operating to shows  ≥90% CO2 removal rate in one stage, membrane 
contactor overall volumetric mass transfer coefficient ≥2.0 (sec)-1. 

Completion 
of the project 

9/30/2017 1) Demonstrated a continuous steady-state operation for a minimum of 
two months; and 
2) Final Techno-Economic Analysis delivered to DOE, and  
3) Final report shows 90% CO2 capture rate with 95% CO2 purity at a 
cost of $40/tonne of CO2 captured achieved 

 Success criteria and decision points 



24 

Description of Risk Risk Mitigation Strategies 
Technical Risks 
Particulates fouling the 
membrane Filters and guards for particulates 

Pressure drop across the module 
affects parasitic load. Fiber dimension 

Process risks 

Cost of the process not in line 
with expected outcome 

Capital costs reduction by increasing module diameter and 
scale of manufacturing.  
Operating costs reduction by using advanced solvents 

Corrosion or fouling of 
membrane system equipment 

Materials of construction, process modification, pre-
treatments 

EH&S implications of the proposed technology 

Environmental, health, and safety 
during testing and commercial 
implementation 

Identify potential EH&S issues related to module 
fabrication, system 
operations/maintenance/decommissioning. Establish plans 
to mitigate potential hazards, wastes and emissions. 

Risks and mitigation strategies 
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Plans for future 
testing/development/commercialization 

* Calculated based on: 
 Module area:  
 Current ∅8-inch module: 100 m2 

 Projected ∅16-inch module: 400 m2 

 Projected ∅30-inch module: 1400 m2 
 

PoroGen’s new facility currently has equipment 
capacity to produce 1,000 eight-inch membrane 
modules annually.  

Time Development Module 
diameter 

Projected # of 
modules* 

By 2013 Bench-scale 
(Successfully Completed) 

4-inch 1   

By 2017 1 MWe pilot scale 
(In Progress)  8-inch 17  

By 2020 25 MWe demonstration 
8-inch 425 
30-inch 30 
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Summary 

Promising technology based on field tests 
  ≥ 90% CO2 removal in one stage 
 Mass transfer coefficient of 1.7 (sec)-1, which is over one 

order of magnitude greater than conventional contactors 
Pilot-scale Phase I research progress 
 Preliminary EH&S study completed 
 TEA in progress 



27 

Acknowledgements 

 Financial support 
 
 
 
 
 

 DOE NETL José Figueroa 
 ICCI Dr. Debalina Dasgupta 

 


	�Pilot Test of a Nanoporous, Super-hydrophobic Membrane Contactor Process for Post-combustion CO2 Capture���DOE Contract No. DE-FE0012829
	Funding and performance period
	Project objectives and goal
	Our team
	Timeline and scope
	What is a membrane contactor?
	Process description
	Bench-scale development (Oct. 1, 2010 – Dec. 31, 2013): objective and scope
	PEEK membrane: from fibers to commercial modules
	Bench-scale membrane absorber study�(over 140 tests)
	Bench-scale membrane desorber study
	Slide Number 12
	Bench-scale field test process flow diagram
	Bench-scale field test results with aMDEA and H3-1 solvents 
	Membrane contactor field performance: mass transfer coefficient for absorption
	Preliminary process flow diagram for the 1MW pilot plant
	PEEK membrane contactor system advantages
	MHPS advanced H3-1 solvent advantages
	Technical and economic challenges of applying�membrane contactor to existing PC plants
	Techno-economic analysis results based on bench-scale test results
	Slipstream test project BP1 milestones, schedule and decision points
	Scope of work for other slipstream test budget periods
	Slide Number 23
	Slide Number 24
	Plans for future testing/development/commercialization
	Summary
	Acknowledgements

